
 
Contract:  66648 Authorization:  1 Date:  9/14/2006
  
County:  LaSalle 
  
Section:  (50-2HB)I-1 
  
Route:  FAI 80 
  
District:  3 
  
Project:   
  
Description:  THIS PROJECT CONSISTS OF REMOVING AND REPLACING THE 
BITUMINOUS WEARING SURFACE, DECK PATCHING, FORMED CONCRETE 
REPAIRS, AND PARAPET REPAIRS ON THE (2) STRUCTURES (SN 050-0078 AND 
050-0077) CARRYING THE NORTHBOUND AND SOUTHBOUND LANES OF IL 
ROUTE 251 OVER INTERSTATE 80 IN PERU. 
  
Contractor:  Central Illinois Contracting Corp. 
  
Awarded Contract Value:  $429,062.08 
 
Authorization Amount:  $44,340.00 
 
Description and Reason for Change:  Plan Quantity Error (other than Bridge Plans) 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because work of this type was included in the original 
contract, and the additional efforts of this work are within the intent of the contract and 
Department policy. 
 




